CALIPORNIA REGLIONAYL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGIORN

ORDER NO, 79~119
CITY AWD COUNTY OF SAN FRANCISCO
NORIH POIRT PLANT

AMBENDING ORDER NO. 76~4, A CEASE AND DESIST ORDER
FOR VIOLATIONS AND THREATENED VIOLATIONS OF
REQUIREMENTS PRESCRIBED IH ORDER NO., 74-162, AN
NPDES PERMIT:

AND
SOUTHEAST PLANT

AMENDING ORDER RO, 76~3, A CEASE AND DESIST ORDUR
FOR VIOLATIONS AND THREAUENED VIOLATIONS OF REQUIRID-
MENTS PRESCRIBED IN ORDER NO. 74-163, AN NPDES PERMIT

AND

REQUIRING TUHE CITY AND COUNTY OF SAN FRANCISCC TO CEASE
AND DESIST DISCHARGING WASTE FROM IT'S SOUTHEAST AND
NORTH POINT ZONE WET WEATHER DIVERSION STRUCTURES
CONTRARY T0 REQUIREMENTS PRESCRIBED IN ORDER NO. 7967

The California Roegional Water Quality Contrel Board, San Francisco Bay Raegion,
finds that:

1.  On Docember 6, 1974, this Board adepted Order Nos. 74-162 and 74-163, hoth
NPIES {(National Pollutant Discharge Blimination Systom) Permits
prescribing disdharge requirvements covering the dischargs of
waste and pollutants by the City and County of San Francisco from
North Point Sewvage Treatment Plant and Southeast Sewags Troatmoent
Plant, respectively.

2o On June 19, 1979, this Board adopted Order No. 79-67, an NPDES Permii
proscribing discharge roegquirements for the wet weather diversion
structures and requiring full compliance by July 1, 1977, as
regquired by Seotion 301(0L) of the Federal Water Pollution Control Act.

3e On January 20, 1976, this Board adopted Order Nom. 76-4 and 76-3
crdoaring the City and County of San Francisco to ceasce and desist
from discharging waste oy threatening to discharge waste contrary to
vagquironents of Order Nog. 74162 and 74-163, respectively.

a, On Fobruary 15, 1877, this Board adopied Ordar Nos., 77-10 and 77-11
anending cease and desist Owder WNos. 76-4 and 76-3, respectivaly.

5 Pha City and County of San Francisco is vielating or threatening to
violate the time schodules specified in this Boardts Order Hos, 77-10
and 77-11.



By On June 21, 1977, this Board adopted Order Ros. Pi-60 and 7761l
amending Ordexr Nog, 74-163 and 74-162, respactively, to rogquire
full compliance with fho provigsions of that order, as angnaad,
by July 1, 1977, as regquired by Saction 301{(h) of the Fodaral
Water Pollution Conitrol Act.

7 The City and County of San Francisco is violating or threatening o
violats Ovder No. 79-67 as follows: Discharge Prohibitions Rl
(allowabla overflows and overflow oritaria), A.2 {discharge into
dead-ond sloughs) and B.3 (L0sl initial dilution) .

8 The City and County of San Francisco is violating or threatening to
violate Standard Provision No. 6 of Oxder No, T4-162 dated August 8,
1873; operation of the headworks at theiy North Point Plant in a
mannor that will not allow use of maximumn capacity of plant during
wot woathey flow situations, creating additional overflows intoe the
baye.

9. On April 6, 1979, the Environmental Protection Agency (EPA) issucd
a "Findings of Violations"™ with respect to violations of provisions
of the above cited WPDES permits and Ceasc and Dasist Orders.

10. This action is an order to onforce waste discharge ragqui rements
praviously adopted by the Board. This action is therciore
catogorically exempt from the provisions of the California
Eavironmantal Quality Act (CEQA) pursuant to Saction L5121 of tho
Rasouvrces Agoncy Guidelines,

11, On Septenber 18, 197¢, at a neeting starting at 9:30 a.n, in the
Assombly Room, State Building, 1111 Jackson Streot, Oaskland, aftoxr
dua notice to the discharger, and all other affected porsons, tha
Ragional Board conductad a public hearing at which the dischavgaer
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I 16 HERERY ORDERED TiAT:

Mo ALl parvagraphs of Board Order Nos., 76-4 and 76-3 undeyr Itam 11,
T TS HERERY ORDERED THAT: " are horahy rescinded,

B The following paragraphs are added to Board Orvder NOS. 763 and
T6E-4 under Thom IT, T IS NEREBY ORDERIED TiHAT: ™ ¢

Ao The City and County of San Francisco, ceass and desist fron
discharging waste or threatening to discharge waste contrary
to requirements of Order Nos., 74-163 and 74-162 listed in
H above;

B Compliance with the Board's discharge requirements bo achioved
according to the following time schedules (time schedules
containad in Order Nos, 74-163 and 74~162 and not modified
harein for enforcement purposas shall remain as provided in
Order Nos. 74-163 and 74-162, respectively.):
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L. BEfluent Limitations for Settleabls Mattox {Bol.a.) , BOD

(A.1.bo), Suspended Solids (A.lece)e BOD and Suspondad
Solids removal (A.6.), CGrease and 011 (A.l.d.), Toxicity
(Ao 3o~Horth Polnil, (N7 o=Southoast) s Recalving Wator
Timitations for Particulate Matter {B.l.a.), Temperature,
pPurbidity or Color (B.l.cede

a. Horth Point to Southeast transport system.

Congstruction Contract Compleidon Date

(1) North Point Pump Station March 1, 1981
{2} Sputh Embarcadero March L, 1980

(3) Berry Stroeeb Octoher 15, 1879

ey

h. Southeoast Plant expansion and upgrading.
(1) Complete construction by July 30, 1982.
. Compliance with reguirements by Decombor 1, 1982,

The City and County of San Francisco is raguired to submit to
the Regiocnal Board by the 15th day of avery ronth a report,
under penalty of perjury, on progress towards compliance with
rhis Order. Said report shall include the status of progress
made toward compliance with all tasks of this Oxder. LE
nonconpliance or threatonad noncompliance is reported the
voasons for noncompliance and an estimated completion date
shall be provided. Rvery third report shall inelude a status
roport of all projects under construction,

The City and County of San Francisco, ccase and desist from discharging
waste or threatening Lo discharge wasta contrary to reguivements of
Ordar Ho. 79-67 as specified in Finding 7 of this Oxder.

Compliance with the Board®s Order No. 79-67 with respact to dischargo
prohibitions A.l, A.2, A.3 shall be achieved according to tha following

time

L

2o

3.

4o

schaduless

Submit report on facilities needed

for compliance with prohibitions

Ao2, N3 or demonstrate an

axcepition iLs warranted bys HMarch 1, 1280

Board of Suporvisor's approval of
expanded Step 1 appropriations by: April L5, 1930

Submit right-of-way appraisal
report hye July 1, 1280

Board of Suparvisor's approval of
pradesign appropriations bys August 1, 1980
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Crosstown Tunnel, Islais Creek Pump Station and Transport/Storage

Task

Igsue NITP% « EIR consultant

Complete dralt BIR

Bogin predasign

Cartify BIR completa project
raport and start property

acquisitions

Board of Suporvisort's approval
of project report

Start £inal design

Crosstown Tunnal

Complete 50% dasign

Complete design

Advertise for construction bids
and complots any land acquisition
nocessary

Award all construction contracts
Tssue N.l.P. = all contracts
Islais Creck Puap Station
Complate 50% design

Complete design

Advertise for construbtion bids
and complete any land acquisition
NneCossary

Award construction contrach
Issue N.T.P.

Islais Creoek Transport/Storags
Complets 50% design

Complete design

Advertise for construction hids
and complete any land acquisition

nacessary

Mvard construction contract

Issue N.T.P.
«NTP -~ Notice to Proceed
v e

Completion Date
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by:
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hye

hys

bye

by
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by

by

by
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January 15, 1980

Sapterber 30, 1980

Navarbeyr L, 1280

FPabruary 1, 1981

Fobruary 15, 1981

March 1, 1981
July 1, 198l
Novembar 1, 1981
Dacerber 1, 1981
May L, 1982

Beptember 1, 1982

July 1, 198l
November 1, 1981
Daconbor 1, 1581
April L1, 1982
May 1, 1982
Octobor Lh, 1981
Juneg 1, 1982
July 1, 1a82

Novoember 1, 1982

Doecembaer L, 1982



g, Chapnai-Iglais Low hevel Tunnel, Marviposa Bagin and North Point
Force Main

Task Completion Date
a., Start draft BIR by: april 1, 1980
b, Complete dralt BIR by: October 30, 1980

¢, Cortify BIR, start property
acquisition and completo
project report hy: March 1, 1981

d, Board of Supervisox's approval

of project report by: March 15, 1281
10, Channael-Islais Low Level Tunnel
a, Bagin predesign by: February 1, 1981
b. Start final design “hy: April 1, 1981
¢, Complatn 50% dosign by: Septomber 15, 19281
d. Complate dasign by: March 1, 1982

a, ndvertise for construction bids
and complete any land acqguisition

Nnecess axy hy: April 1, 1982
£, Award construction contracts hy: Auwgust 1, 1982
. lasun W.'T.P. hy: Septenber 1, 1982
11, Mariposa Basin Facllities
a. Bogin design hy: November 1, 1981
h. Complete 50% design by: May 1, 1982
¢. Complete design by: Hovember L, 1982

d. Advartise for construction bids
and complete any lLand acguisition

necessary by: Docember 1, 1282
a. Award construction contract by: Mavy L, 1983
fo Tosue W.T.P. by: June 1, 1983
12, North Point Wet Weather Force HMaln
a. Begin design by: Aprii 1, 1981
ba. Complete 5H0% design by: October 1, 1981
¢, Complete design hys April 1, 1982



Task Completion Date

4. hdvertise for construction bids
and complete any land acquisition

necassaxy bys May 1, 1982
. Award construction contract by: September 1, 1982
fo Issum N.T.P. by: October 1, 1882
13, gumnydale/Yosomiic Tyansport/Storage and Tunnels and Hunter®s
Point Facilities
a. Issue NTP - EIR consultants by: February 15, 19280
h. Compleote draft BIR hy: HNovember 30, 1980

Cartify BIR, start property
acquisition and complaete project _
raport bys April 1, 1981

Ty

4. Boarad of supervisor's approval

of project repoxt by: April 15, 1981
14, sunnydale/Yosenite Tunnels
a. Begin predesign hy: HMarch 1, 1981
b. Start final design by: May 1, 1981
¢, Complete 50% design bys October 1, 1981
d. Complete design bys:s March L, 1982

a. Advertise for construction bids
and complete any land acquisition
NEcassary bys April 1, 1982

f. award all construction contracts by: September 1, 1982

g. Issue N,T.P. - all contracts bhy: Novembay 1, 1982
15, sunnydale/Yosonito Transport/sStorage

a, Start design by: May 1, 1981

b, Complote 50% design by November 1, 1981

c. Complate design byy May 1, 1982

d. Advertise for construction bids
and complete any land acquisition
necessary hy: June 1, 1282

e, Award all construction contracts by: Noveubexr 1, 1982

£, Issue N.T.P., - all contracis hy: March 1, 1283
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Ao Huntar®s Point Facilities

Task Complation Date
a, Start design by: bDocenber 1, 19281
b. Completa 50% design bys June 1, 1982
¢, Complete dosign by: Dacember 1, 1982

d. Advertisec for construction hids
and complete any land acquisition

necossacy by: Januvary L, 1983
a. Award construction contract by: June 1, 1983
£, Issun H.T.P. by: July 1, 1983
17 Horth Point Plant Conversion for Wet Weather Flow Troatment

a. Submit detailed time schedule for
plaming, design & construction by: Marxch 1, 1980

b, Completa all Northshore storage and
transport facilities contracts and
commence interim operation
utilizing Worth Point Plant bhy: March 1, 1982

18, Channel Storage Facilities

a, Commence interim oporation
wtilizing Southeast Plant and

Channel storage facilitios DY: Docember L. 1982
19, Full compliance with requirements shall ba achieved by July L,
1983,

The City and County of San Francisco, ccase and dosist from wviolating
or threatening to vielate Standard Provision No. & of Order No. 74-162
dated August 8, 1973, in accovdance to the following tine schadule:

1. Submit report documenting comple-—
tion of all mgasuves (both physical
and manpowey related), relative to
+he Worth Point Plant hoadworks,
that will insure use of maximun
capacity during wet weathor Llow
poriads hy: Hovarber 1, 1979

The City and County of San Francisco shall submit a cash flow
assessment by Juna 30, 1980, which indicates the ability of the

City and County of San Francisco to fund the local sharc costs of
all projects necessary for compliance with this Board's requilrenonts.



G Board Order Nos. 77-11 and 77-10 are hexroby rogcinded,

1, Frod H. Dierker, Bxecutive Officer, do nareby cortify the foregoing is a
Full, true, and correct copy of an Oxder adoptod by the California Regional
Wator Duality Control Board, San Francisco Bay Ragion, on September 18, 1979,

FRED H. DIERKER
Exacutive OLficer



